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Note: MSB is conducted after MS A or DR and signifies the readiness to begin SY STEM DEVELOPMENT. The DAB is
required for ACAT ID & IAM. The preparations for the DAB need to start 180 days prior to the MS B review.
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